
AIRPORT BUSINESS 
 

 
 

6. Reynolds, Smith & Hills, Inc. Task Order # for  - Resolution 07-021 
 
________________________________________________________________________ 
 
At its meeting on July 26, 2007, the Board approved a motion to direct staff 
to pursue an FAA grant application for funding of a Part 150 Noise Study 
and to pursue a task order with Reynolds, Smith & Hills.  
 

 
RESOLUTION NO. 07-021 

EFFECTIVE SEPTEMBER 26, 2007 
 
 

RESOLUTION AUTHORIZING EXECUTION OF TASK ORDER # 20 WITH 
REYNOLDS, SMITH & HILLS, INC. TO CONDUCT PHASE I OF A PART 150 
NOISE STUDY AT GAINESVILLE REGIONAL AIRPORT 

 

WHEREAS, Part 150 of the Federal Aviation Regulations (FAR), “Airport Noise 
Compatibility Planning,” sets standards for airport operators to use in documenting noise 
exposure and for establishing programs to minimize noise-related land use incompatibilities. A 
formal submission to the Federal Aviation Administration (FAA) under Part 150 includes two 
principal elements: (1) A Noise Exposure Map (NEM) and (2) A Noise Compatibility Program 
(NCP); and 

 
WHEREAS, An approved Part 150 NCP is the primary vehicle for gaining approval of 

applications for Federal grants for noise abatement projects, and provide the required analyses 
for evaluating the impacts of any proposed constraints upon an airport’s operations; and 

 
WHEREAS, The last Part 150 Noise Study at Gainesville Regional Airport was 

completed in 1985; and 
 
WHEREAS, FAA Grant Funding for Noise Compatibility projects is only available to 

mitigate noise issues identified in a Part 150 Noise Study that is no more than five (5) years old; 
and 

 
WHEREAS,  It is anticipated that an FAA Grant can be obtained to fund up to ninety-

five  percent (95%) of the eligible costs to complete the Part 150 Noise Study; 
 
NOW, THEREFORE, 
 



BE IT RESOLVED BY THE GAINESVILLE-ALACHUA COUNTY REGIONAL 
AIRPORT AUTHORITY, as follows: 

 
Section 1. That the Gainesville-Alachua County Regional Airport Authority shall 

execute Task Order #20, in the lump sum amount of $121,212, with Reynolds, Smith & Hills, 
Inc. for professional services associated with conducting Phase I of a Part 150 Noise Study to 
provide the Authority with Noise Exposure Maps for existing conditions and with 
recommendations for revisions to the City of Gainesville Land Development Code to promote 
compatible land uses in the vicinity of the at Gainesville Regional Airport. 

 
Section 2. That Allan J. Penksa, Chief Executive Officer, is hereby authorized and 

directed to execute Task Order # 20 with Reynolds, Smith & Hills, Inc. on behalf of the 
Gainesville-Alachua County Regional Airport Authority, subject to the completion of an 
independent fee estimate, a review and the approval for grant funding by FAA,  a review by legal 
counsel and receipt of a letter of support from the City of Gainesville and the indication by the 
City that it is willing to update its Airport Hazard Zoning Ordinance and Land Use regulations in 
accordance with the recommendations of the Part 150 Study.  

 
 
EFFECTIVE this 23rd  day of September 26, 2007. 
 
     GAINESVILLE-ALACHUA COUNTY  
     REGIONAL AIRPORT AUTHORITY 
 
 
     _______________________ 
     Peter L. Johnson 

Chair 
 
 
 

ATTEST:  
 
 
________________________ 
Kinnon Thomas 
Secretary / Treasurer 
 
 
APPROVED AS TO FORM AND LEGALITY 
 
 
 
BY: _____________________ 
Donald W. Stanley, Jr. 
Attorney for the Authority  

 



Page 1 of 1 

EXHIBIT “A” 
 

TASK ORDER No. 20 
Part 150 Study (Phase 1) 

RSH Project No. 201-3363-020 
 
 
This Task Order No. 20 is an amendment to and made a part of the Agreement dated August 15, 2002, between the 
Gainesville-Alachua County Regional Airport Authority (AUTHORITY) and Reynolds, Smith and Hills, Inc., 
(CONSULTANT).  This Task Order No. 20 includes the scope of services, costs, and schedule.  The Scope of 
Services for this Task Order No. 20 is as follows: 
 
A. PROJECT DESCRIPTION 
The CONSULTANT will conduct Phase 1 of a Part 150 Study to provide the AUTHORITY with Noise Exposure 
Maps for existing conditions and with recommendations for revisions to the City of Gainesville Land Development 
Code to promote compatible land uses in the vicinity of the Airport.   
 
B. SCOPE OF SERVICES 
The CONSULTANT will perform or provide the following services as outlined in the attached Exhibit A. 
 
C. TIME OF PERFORMANCE 
All tasks will be completed within 90 days from Notice to Proceed. 
 
D. PAYMENT 
The fee for professional services under this Task Order 20 is the lump sum amount of One Hundred Twenty-One 
Thousand Two Hundred Twelve dollars ($121,212).  No supporting documentation will be provided in each invoice.  
The fee estimate is itemized in Exhibit B. 
 
E. EFFECTIVE DATE 
This Task Order No. 20 is effective as of September 20, 2007. 
 
F. ORIGINAL AGREEMENT 
All Terms and Conditions of the Agreement dated August 15, 2002 shall remain the same and shall apply hereto. 
 
G. ACCEPTANCE 
By signature, the parties hereto accept the provisions of this Task Order No. 20. 
 
CONSULTANT:      AUTHORITY: 
REYNOLDS SMITH AND HILLS, INC. GAINESVILLE-ALACHUA COUNTY 

REGIONAL AIRPORT AUTHORITY 
 
 
By:       By:       
 Stephen G. Harrill     Allan J. Penksa 
 Vice President - Aviation    Chief Executive Officer 
 
Date: ____________________________________ Date: ____________________________________ 
 
ATTEST 
By: ____________________________________ By: ____________________________________ 
 
Date: ______________________________ By: ______________________________ 
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DRAFT 

Gainesville Regional Airport 
 Part 150 Study  
Scope of Work 

 
The Consultant will prepare the Gainesville Regional Airport (GNV) Part 150 Study 
Update in three phases. The first phase includes the Noise Exposure Maps (NEM) for 
existing conditions. The second phase includes the NEM report for both existing and 
future conditions. The third phase is the Noise Compatibility Program (NCP) report. 
Phase 1 of the work plan involves the preparation of the existing noise contours and 
includes Elements 1 through 4. Phase 2 of the work plan involves the preparation of the 
NEM report and includes Element 1 and Elements 5 through 8. Phase 3 includes 
Element 1 and Elements 9 through 15, which are associated with the NCP report. 
 

PHASE 1 - NOISE EXPOSURE MAPS REPORT FOR 
EXISTING CONDITIONS 

Element 1: Project Management 

Task 1.1: Prepare Project Management Plan 
 
The Consultant will prepare a Project Management Plan and submit this plan to the 
Gainesville Alachua County Regional Airport Authority (Authority) for review and 
approval. The Project Management Plan, which will be implemented throughout all three 
phases of the scope of work, will cover the following topics: 
 

• protocol for overseeing preparation of work products; 
• preparation of a project schedule, monitor project progress to meet milestones for 

deliverables, and revise the project schedule as issues arise; 
• preparation of a Quality Control and Quality Assurance Plan; 
• management of subconsultants; 
• development of project work breakdown structures; 
• communication protocols; 
• documentation efforts for all communications with the Authority and Airport 

staff, stakeholders, the Federal Aviation Administration (FAA), Florida 
Department of Transportation (FDOT) , regulatory agencies, and internal team 
members; 

• protocols for the preparation of the administrative record; 
• development of a secure web-based location to share information and provide 

project-related updates; and 
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• preparation of contract documents and invoices. 

Task 1.2: Core Working Team Meetings 
 
The Core Working Team will be comprised of representatives from the Gainesville 
Regional Airport Management Staff, the Project Manager and Task Managers from the 
Consultant’s project team. The Consultant Project Manager will coordinate the Core 
Working Team meetings for the project. The Core Working Team will meet on a monthly 
basis and the Consultant Project Manager will be responsible for setting up the meetings, 
preparing the agendas, preparing the meeting minutes, and sharing information before 
and after the meeting. The Consultant will establish a conference call-in number to be 
used for Core Working Team meetings. 
 
It is anticipated that a face-to-face Core Working Team meeting can coincide with the 
schedule for Part 150 Study Advisory Committee meetings (in place of a conference 
call). Given that four Part 150 Study Advisory Committee meetings will occur (see 
Tasks 2.1, 6.1, and 10.1), a total of four face-to-face Core Working Team meetings is 
included as part of this task.  

Task 1.3: Site Visit 
 
The Consultant will meet at the Gainesville Regional Airport to have a site visit of the 
Airport. This meeting will be facilitated by the Consultant Project Manager. An agenda 
for the meeting will be prepared by the Consultant Project Manager and staff from the 
Gainesville Regional Airport will be involved in the meeting to provide background and 
input into the meeting. In addition, the meeting will include a tour of the Airport and the 
Airport vicinity so that members of the Consultant can gain a greater understanding of the 
areas where the proposed action will occur. 
 

Element 2: Community Involvement Program (for Phase 1)  
The Community Involvement Program is designed to seek input from all potentially-
affected interests as the Part 150 Study effort moves forward. An emphasis will be placed 
on education so that all participants will learn the Part 150 Study process and how best 
practices throughout the U.S. have helped address airport noise concerns. Similarly, 
trade-offs of various approaches will be communicated so that stakeholders can 
understand the pros and cons of each strategy. This, in turn, will enable stakeholders to 
provide informed input to the Consultant as it conducts analysis, drafts alternatives, and 
makes recommendations to the Authority. 

Task 2.1: Part 150 Study Advisory Committee Meeting 
 
The Part 150 Study Advisory Committee (Part 150 Committee) will serve as the principal 
forum for overall consultation with airport user groups, review agencies, political 
jurisdictions, business interests and citizen members. The Part 150 Committee will assist 
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the Authority as it crafts the goals of the Part 150 Study, provide insight on the 
community’s values and priorities, and review and comment on work products as the 
Part 150 Study proceeds. The Consultant will make specific technical recommendations 
that recognize stakeholder input and that provide a clear understanding of trade-offs so 
that the Part 150 Committee members can provide input on which approaches are 
consistent with their values and priorities. Membership in the Part 150 Committee will be 
determined by the Gainesville Regional Airport management staff with input from the 
Consultant. It is anticipated that members of committees associated with the Airport 
Master Plan could be invited to participate in the Part 150 Committee. One Part 150 
Committee meeting will be held during the development of the NEM for existing 
conditions (Phase 1). This meeting will include a discussion of NEM development 
process as well as some general discussion regarding the input data that will be  used to 
develop the baseline (2007), future (2012), and long-term (2027) noise exposure contours 
to be performed during Phase 2 and 3 of the study.  
 
The Consultant will facilitate the meeting and will provide the necessary handout 
materials, agendas, minutes and draft press releases announcing the meeting. Prior to the 
Part 150 Committee meeting, the Consultant will hold a review meeting with the 
Authority and all presenters to ensure that technical information is clearly conveyed. The 
Consultant will prepare 30x40 inch boards and a PowerPoint presentation for the Part 150 
Committee meeting. The Consultant will take notes during the meeting and prepare a 
meeting summary. A summary of actions items/meeting outcomes will be prepared by 
the Consultant. It is anticipated that the Committee meeting will be held off-site from the 
Airport Terminal due to the on-going renovation underway. It is assumed that any costs 
for the rental of the meeting room will be borne by the Authority. 

Task 2.2: Meeting with the FAA 
 
Prior to the Part 150 Committee meeting, the Consultant will travel to Orlando to have a 
meeting with the FAA. The intent of this meeting is for the Consultant to brief the FAA 
on Phase 1 of the Part 150 Study and to solicit input from the FAA.  An additional 
meeting with the FAA prior to the beginning of Phase 2 is outlined is Task 6.3 
 

Element 3: Develop a Comprehensive Database of Current 
Conditions 

Task 3.1: Study Area Base Mapping 
 
Base mapping associated with the GNV Part 150 Study will be developed for several 
different geographical areas and will employ several different scales. One base map will 
be of a size to include the limits of the 2027 DNL 60 decibel (dB) contours. Information 
to be displayed on this base map will include the airport boundary, limits of political 
jurisdictions, and existing roadways.  
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A second base map will be developed showing a larger area of coverage. This base map 
will be used to graphically display flight corridors for the baseline condition and future 
alternatives. The map scale will not be less than 1=2,000 as required by FAR Part 150. 
Flight tracks will be shown at least 30,000 feet from the runway ends. In addition, the 
map will be of a size capable of identifying the limits of the current overlay zone and the 
DNL 60 dB contours. This base map will also include the Airport property limits, major 
roadways, and other identifiable features in order to relate flight tracks to known ground 
locations. Both base map graphics will be prepared using the available GIS information.  

Task 3.2: Land Use Inventory 
 
Existing and proposed future land development patterns within the study area (see 
Task 3.1) will be identified in this sub-task. The work effort will entail the quantification 
of the type (residential, commercial, industrial, institutional), density and location of 
current land uses; determination by location, type and density of future land development 
(as determined from approved future off-Airport land use plans or zoning); and 
identification of areas having potential for non-compatible growth. Field reviews will be 
conducted to identify any recent changes to existing land uses that have occurred, and 
these changes will be incorporated into the Geographic Information Systems (GIS) 
databases. Sensitive sites, including existing and proposed schools, existing churches, 
hospitals, parks, recreation areas and historic sites, within the study area will also be 
identified in the field. The resulting field data will be input into the database and depicted 
on the study area base mapping. 

Task 3.3: Land Use Planning, Zoning, and Management Documents 
Inventory 
 
Existing comprehensive plans, land use plans, zoning ordinances, subdivision 
regulations, building codes, easement terminology, overlay zoning and other 
documentation pertaining to land use planning and development in the vicinity of the 
Airport will be obtained and reviewed. This review will concentrate on identification of 
the mechanisms that are in place to enhance land use compatibility in Airport environs. 
Provisions in ordinances, land development codes and future land use plans that relate to 
future noise/land use compatibility will also be identified and discussed. County airport 
overlay environs zone and local building codes that address aircraft noise will be 
evaluated as part of the process. 

Task 3.4: Existing Noise Abatement and Land Use Compatibility 
Measures  
 
The noise abatement/land use compatibility measures now in place will be documented. 
Implemented noise abatement measures, which are proposed to continue, will be listed 
and consideration of any changes or additions will be reviewed as alternative noise 
mitigation measures under Phase II of the study. 
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Task 3.5: Population/Socioeconomic Data 
 
Baseline population data for the base map coverage will use the Year 2000 census data 
(or later update) available from the U.S. Census Bureau. Population density data by tract 
will be identified and used to project future levels of population within areas in the 
existing overlay zone limits. Population data by census tract and block will be identified 
for areas within the existing overlay zone limits and census tract statistics will be used to 
indicate population densities on the overlay zone limits base sheet developed under 
Task 3.1. The mapping and tabular information evaluation within the existing overlay 
zone limits will include the distribution of dwelling units, population, minority 
population, and low-income population based on census data. A field review will be 
conducted to identify development that occurred within the existing overlay zone limits 
subsequent to the 2000 census. In addition any population density documentation 
prepared locally for the airport area will be used to supplement the census data, where 
applicable. 

Task 3.6: Airspace/Air Traffic Control Data 
 
Airport terminal area airspace and air traffic control published procedures will be 
reviewed with Airport personnel and FAA management at the JAX Tower/Terminal 
Radar Approach Control (TRACON). Existing airspace sectoring and operational 
procedures, including air traffic related noise abatement procedures which are currently 
in effect will be reviewed and discussed with Air Traffic Control management. 
Additional interviews will be held with GNV Tower staff.   

Task 3.7: Collection of Geographical Information Systems Data 
 
Data necessary for use in the impact analyses of the baseline, future, and long-term land 
use conditions will be collected. This will include existing land use data, future land use 
data, and existing zoning designations available in digital form from Airport management 
or other local planning departments.  
 
At a minimum the following information will be collected for the coverage needed to 
document the Part 150 Study: 
 
• Roadway Base Map 
• Population by Census Tracts and Block Statistics 
• Political Jurisdictions 
• Existing Land Use  
• Future Land Use 
• Zoning  
• Parcel Maps/Property Ownership  
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All findings in the above element will be summarized by the Consultant and reviewed 
with the Part 150 Committee. 
 

Element 4: Information Required For Existing Noise Contours 

Task 4.1: Existing Year Aviation Demand Forecasts 
 
The Consultant will review and update the aviation demand forecast prepared for the 
Airport Master Plan and will develop an existing year level of aviation activity required 
for preparation of the existing year noise map. The following activity parameters will be 
established for the existing level of activity:   
 

• Aircraft Operations – The number of landings and takeoffs performed by local 
and transient aircraft for commuter/air taxi, general aviation, military movements, 
and helicopters. 

• Based Aircraft – The number of general aviation aircraft stored at GNV by the 
following type of aircraft: single-engine, multiengine, turboprop, turbojet and 
helicopters. 

• Instrument Approaches – The number of landings conducted during inclement 
weather. 

 
The Aviation Existing Year Demand Forecast also will produce the following 
information necessary for the Part 150 Study: 
 

• Fleet Mix – Specific aircraft types, including conversion to representative types 
used in noise modeling software 

• Design Aircraft – Aircraft types that conduct in excess of 500 annual operations 
and are most demanding in terms of GNV facility requirements and development 

• Day/Night Split – Aircraft using GNV during daytime hours and nighttime hours 
will be identified 

 
The Consultant will prepare the existing year aviation demand activity through available 
airport and FAA records, discussions with the ATCT Chief, FBO personnel and the 
recently prepared Airport Master Plan Update. 
 
Preliminary existing year aviation activity will be presented and discussed at a meeting 
with Airport staff and the Part 150 Committee. Based upon direction received, the 
Consultant will finalize and document the forecasts and planning activity levels. Airport 
staff will transmit this documentation to the FAA and the State for formal acceptance. 

Task 4.2: Existing Noise Exposure Levels 
 
The Consultant is familiar with the previous noise modeling efforts undertaken by the 
Authority as part of the Master Plan Update for GNV and the 1985 Part 150 Study and 
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will build upon those efforts in noise model development for the Part 150 Study. All data 
regarding the previous noise modeling efforts will be independently scrutinized for 
accuracy by the Consultant and only data that can be confirmed by the Consultant as 
valid will be used. Using the baseline 2007 operations and fleet mix developed in Task 
4.1, the latest version (Version 7.0, or the latest version at the time of the Consultant’s 
receipt of Notice to Proceed) of FAA’s Integrated Noise Model (INM) will be run to 
determine current aircraft noise exposure levels in the GNV vicinity. All currently 
adopted operational noise abatement procedures for the Airport will be included and day-
night percentages and aircraft stage length percentages will be determined for input into 
the INM. Contours of equal exposure of 60, 65, 70 and 75 dB DNL will be calculated. 
The text will clearly delineate that areas below the 65 dB DNL contour are beyond the 
typical limits of potential Federal funding for noise abatement/mitigation purposes. The 
assumptions used to develop the noise contours will be presented in the text, and the 
resulting contours will be certified by the Consultant. 

Task 4.3: Existing Noise Exposure Impacts 
 
Using the data developed in Task 4.1, impacts will be determined relative to the land use 
compatibility guidelines contained in Part 150 of the Federal Aviation Regulations. 
Impacts to population, housing, and noise sensitive uses will be calculated identifying the 
numbers of dwellings, people and sensitive sites situated within each 5 dB contour range 
for 60 dB DNL and above associated with the baseline noise contours. These impacts will 
also be determined for the areas outside of the 60 dB DNL contour and the limits of the 
existing airport environs overlay zone. Affected land uses will be quantified for each 
5 dB contour range and incompatible land uses will be identified on the baseline noise 
exposure map. Incompatible land uses between the 60 dB DNL and the limits of the 
overlay zone will also be determined. The resulting impact totals will establish the 
baseline conditions against which future alternative Airport operating procedures will be 
compared.  
 
All findings in the above element will be summarized by the Consultant and reviewed 
with the Part 150 Committee. 

Task 4.4: Documentation of Phase 1 Analysis and Findings 
 
The date collected as part of Phase 1 along with the existing year level of activity and 
noise exposure level map will be documented as part of this task.  The existing land uses 
surrounding the Airport and other data collected will be documented to be used for 
Element 5 of the study. 
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Element 5: Update of Local Government Land Development 
Code 
 
This task includes the update of existing Airport Noise overlay maps and language within 
the Land Development Code of the City of Gainesville to be consistent with the NEM for 
existing conditions that are produced as part of the Part 150 Study.  

Task 5.1: Review Existing Noise Overlay Language within the City of 
Gainesville Land Development Code 
 
The Consultant will review the existing language within the City of Gainesville Land 
Development Code and will compare and contrast the existing code language versus the 
language and maps produced as part of the Part 150 Study Update.   

Task 5.2: Prepare Documentation Package to Update Land 
Development Code for the City Of Gainesville 
 
The Consultant will prepare a list of recommended changes to the City of Gainesville 
Land Development Code associated with the Part 150 Study along with the necessary 
justification to aid in the review by City Planning Staff. Any application fees required by 
the City of Gainesville are not included as part of this task.   

Task 5.3: Meetings with City of Gainesville Planning Staff 
 
The Consultant will conduct two working meetings with City of Gainesville Planning 
Staff and other interested parties to review and discuss any recommended changes to the 
noise overlay language and maps within the Land Development Code. This task includes 
the preparation for the meeting, attendance at the meeting by study team members and 
preparation of follow-up items resulting from the meetings.   

Task 5.4: Neighborhood Workshop 
 
The Consultant will facilitate and attend a neighborhood workshop that will be held at the 
Airport to review and discuss changes to the noise overlay zones for GNV and any 
related changes to the Land Development Code. The Consultant will prepare the meeting 
agenda, attend the meeting, and prepare meeting notes.   

Task 5.5: City Plan Board Presentation 
 
The Consultation will attend and make a presentation to the City Of Gainesville Plan 
Board for the recommended changes to the Land Development Code. The Consultant will 
prepare for the presentation and will lead the presentation. The Consultant also will make 
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any suggested changes to the proposed changes to the Land Development Code that 
occur as a result of the presentation to the City Plan Board. 

Task 5.6: City Commission Presentation #1 
 
The Consultant will make the first presentation to the City Of Gainesville Commission 
for the recommended changes to the Land Development Code. The Consultant will 
prepare for the presentation and will lead the presentation. The Consultant also will make 
any suggested changes to the proposed changes to the Land Development Code that 
occur as a result of the presentation to the City Commission. 

Task 5.7: City Commission Presentation #2 
 
The Consultant will make a final presentation to the City Of Gainesville Commission for 
the recommended changes to the Land Development Code. The Consultant will prepare 
for the presentation and will lead the presentation.  
 

PHASE 2 - NOISE EXPOSURE MAPS REPORT FOR 
BOTH EXISTING AND FUTURE CONDITIONS 

Element 6: Community Involvement Program (for Phase 2) 

Task 6.1: Part 150 Study Advisory Committee Meeting 
 
One Part 150 Committee meeting will be held during the development of the NEM for 
both existing and future conditions (Phase 2). This meeting will be focused on a 
discussion of the pre-draft NEM report before submittal to the FAA.  
 
The Consultant will facilitate the meeting and will provide the necessary handout 
materials, agendas, minutes and draft press releases announcing the meeting. Prior to the 
Part 150 Committee meeting, the Consultant will hold a review with the Authority and all 
presenters to ensure that technical information is clearly conveyed. The Consultant will 
prepare 30x40 inch boards and a PowerPoint presentation for the Part 150 Committee 
meeting. The Consultant will take notes during each meeting and prepare a meeting 
summary. A summary of actions items/meeting outcomes will be prepared by the 
Consultant. It is anticipated that the Committee meeting will be held off-site from the 
Airport Terminal due to the on-going renovation underway. It is assumed that any costs 
for the rental of the meeting room will be borne by the Authority. 

Task 6.2: Public Open Houses  
 
Two advertised public open houses will be held at appropriate times and locations in 
association with the development of the NEM report (the second open house will be held 
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in conjunction with the first open house associated with the Noise Compatibility Program 
– see Task 9.2). The open houses will be a hybrid format, which will include information 
stations so that attendees can ask questions of the Consultant on a one-on-one basis and 
come and go as their schedules allow. Each open house also will include a PowerPoint 
presentation, addressed to all gathered attendees, that summarizes the process and 
provides timely information so that the public can provide informed input as each phase 
of the effort moves forward. The PowerPoint presentation will be given at a designated 
time during the open house and will be advertised in advance in all publicity materials. At 
the open houses, the Consultant will be responsible for discussing (on a one-on-one basis 
and through the PowerPoint presentation) with those in attendance the Part 150 Study 
process and noise information available for review at each open house. The Consultant 
will provide 30x40 inch board mounted exhibits describing noise contours, flight tracks, 
land use and other information as appropriate. In addition the Consultant will provide 
handouts, sign-in sheets and comment forms. The Consultant also will summarize 
comments received, and will provide written responses to the comments for inclusion 
into the NEM report. The Consultant will support the Authority in the selection of the 
location for the open house sites, and will write, design, and place advertisements and 
other communications materials needed to invite public participation. The Consultant 
also will draft a news release for the Authority to disseminate to local media. The cost for 
the space to be used for the open house and the cost associated with newspaper ads will 
be borne by the Authority. 

Task 6.3: Meeting with the FAA 
 
Prior to the Phase 2 Part 150 Committee meeting, the Consultant will travel to Orlando to 
have a meeting with the FAA. The intent of this meeting is for the Consultant to brief the 
FAA on the progress of the Part 150 Study and to solicit input from the FAA.  
 

Element 7: Information Required for Future Noise Contours 

Task 7.1: Future Aviation Demand Forecasts 
 
The Consultant will review and update the aviation demand forecast prepared for the 
Airport Master Plan and the existing year forecasts prepared for the Part 150 as outlined 
in section 4.1.  The Consultant will develop aviation demand activity forecasts for the 20-
year planning horizon, and planning activity levels which are tied to a given calendar 
year. Both aviation demand activity forecasts and planning activity levels are estimates of 
each of the components of aviation demand listed below. Both will be established for 
annual and peak hour activity levels.  Existing year from Section 4.1 will be incorporated 
into this section.   
 

• Aircraft Operations – The number of landings and takeoffs performed by local 
and transient aircraft for commuter/air taxi, general aviation, military movements, 
and helicopters. 
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• Based Aircraft – The number of general aviation aircraft stored at GNV by the 
following type of aircraft: single-engine, multiengine, turboprop, turbojet and 
helicopters. 

• Instrument Approaches – The number of landings conducted during inclement 
weather. 

 
The Aviation Demand Forecast also will produce the following information necessary for 
the Part 150 Study: 
 

• Fleet Mix – Specific aircraft types, including conversion to representative types 
used in noise modeling software 

• Design Aircraft – Aircraft types that conduct in excess of 500 annual operations 
and are most demanding in terms of GNV facility requirements and development 

• Day/Night Split – Aircraft using GNV during daytime hours and nighttime hours 
will be identified 

 
Aviation demand activity forecasts are projections of expected demand tied to particular 
years of the 20-year planning period. The activity forecast generated to support the 
development purpose and need within the Part 150 Study will identify demand for each 
year throughout the planning period.  
 
The Consultant will prepare the aviation demand activity forecasts using various methods 
and information sources that may include: 
 

• Standard statistical modeling techniques, such as simple regression analysis, 
multiple regression analysis, market share analysis or socioeconomic analysis.   

• Local socioeconomic information and forecasts will be obtained from the proper 
local authority  

• Airport user survey 
• Consultant will develop, distribute, collect, and record results; Airport staff will 

aid in identifying survey recipients and contact information.   
• Historic operations 
• Peer-Airport comparative modeling 
• FAA Aviation Forecasts 
• FAA Terminal Area Forecasts 
• State system plan forecasts 

 
Preliminary aviation demand activity forecasts and suggested planning activity levels will 
be presented and discussed at a meeting with Airport staff and the Part 150 Committee. 
Based upon direction received, the Consultant will finalize and document the forecasts 
and planning activity levels. Airport staff will transmit this documentation to the FAA 
and the State for formal acceptance. 

Task 7.2: Forecast Noise Exposure Levels 
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Future-year (2012) and long-term (2027) DNL contours will be prepared based on the 
projected operations and fleet mix identified under Task 4.1. Contours of equal exposure 
of 60, 65, 70 and 75 dB DNL will be calculated. The 2012 contours, based on current 
operational procedures, will provide the basis of the Five-Year Future Noise Exposure 
Map as required by FAR Part 150. The text will clearly delineate that areas outside the 65 
dB DNL contour are beyond the typical limits of potential Federal funding for noise 
abatement/mitigation purposes. The assumptions used to develop the noise contours will 
be discussed in detail in the text and the resulting contours will be certified by the 
Consultant. 

Task 7.3: Forecast Noise Exposure Impacts 
 
Using the methodology presented under Task 4.3, the estimated impacts on existing 
population and incompatible land uses will be determined for the future 2012 noise 
exposure condition. This task will provide a means of comparing existing noise exposure 
impacts to future five-year impacts using a constant basis of comparison. It will also 
provide the basis for comparing the noise effects of mitigation alternatives (to be 
included in Phase II of the study, the NCP). 
 
All findings in the above element will be summarized by the Consultant and reviewed 
with the Part 150 Committee. 
 

Element 8: Working Papers and Report Preparation and 
Submission  

Task 8.1: Working Paper Revisions and Pre-Draft/Draft/ Final (NEM) 
Reports 
 
Interim working papers, which will become the basis for chapters of the Draft NEM 
report, will be submitted to the Authority and Airport Management Staff at appropriate 
points throughout the study for their review and comment. As described above, working 
papers will be prepared for Tasks 3, 4 and 7. Following the general public open house, 
the working papers will be finalized and the Pre-Draft, Draft and Final NEM reports will 
be prepared. Five (5) copies of the pre-draft NEM report will be submitted for Airport 
staff review. Upon completion of the review and comment of the Pre-Draft, five (5) 
copies of the final Draft NEM report will be prepared and reviewed prior to submission 
to the FAA. Twenty five (25) copies of the Final NEM report will be provided to the 
Airport for its use and for submittal to the FAA. 

Task 8.2: NEM Submission  
 
This task includes assistance to Airport management in coordinating and expediting 
federal review of the NEM document. Included is an initial meeting with Airport staff 
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and FAA representatives to jointly scan the NEM document to familiarize the reviewers 
with its contents and to provide any helpful background information.  
 

PHASE 3 - NOISE COMPATIBILITY PROGRAM 

Element 9: Community Involvement Program (for NCP) 

Task 9.1: Part 150 Committee Meetings 
 
Two Part 150 Committee meetings will be held during the development of the NCP 
(Phase 3) to discuss the issues being addressed in the NCP. The Consultant will facilitate 
the meetings and three Consultant members will attend each Part 150 Committee 
meeting. The Consultant will provide the necessary handout materials, agendas, minutes 
and draft press releases announcing the meetings. Prior to each Part 150 Committee 
meeting, the Consultant will hold a review with Airport Management Staff and all 
presenters to ensure that technical information is clearly conveyed. The Consultant will 
prepare 30x40 inch boards and a PowerPoint presentation for each meeting. A summary 
of actions items/meeting outcomes will be prepared by the Consultant.  

Task 9.2: Public Open House and Hearing  
 
One advertised, informal public open house will be held at an appropriate time and 
location in association with the development of the Noise Compatibility Program (NCP) 
report (the second open house conducted as part of Task 6.2 also will serve as an 
opportunity for the public to be apprised of the noise compatibility program). The open 
house will be a hybrid format, which will include information stations so that attendees 
can ask questions of the Consultant on a one-on-one basis and come and go as their 
schedules allow. The open house also will include a PowerPoint presentation, addressed 
to all gathered attendees, that summarizes the process and provides timely information so 
that the public can provide informed input as each phase of the effort moves forward. The 
PowerPoint presentation will be given at a designated time during the open house and 
will be advertised in advance in all publicity materials. At the open house, the Consultant 
will be responsible for discussing (on a one-on-one basis and through the PowerPoint 
presentation) with those in attendance the Part 150 Study process and noise information 
available for review. The Consultant will provide 30x40 inch board mounted exhibits 
describing the noise abatement alternatives considered, the impacts/benefits related to 
each alternative and other information as appropriate.  
 
For the public hearing, the Consultant will provide a presentation and handouts of the 
study results and its recommendations. For both the hearing and open house, the 
Consultant will provide handouts, sign-in sheets and comment forms. The Consultant 
also will draft a news release for the Authority to disseminate to local media. The 
Consultant also will summarize comments received and will provide written responses to 
the comments for inclusion into the NCP report. A court reporter will provide a transcript 
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of the public hearing. The cost for the space to be used for the open house, the cost 
associated with the court reporter, and the cost associated with newspaper ads will be 
borne by the Authority. 

Task 9.3: Meetings with the FAA 
 
Prior to each Part 150 Committee meeting, the Consultant will travel to Orlando to have a 
meeting with the FAA. The intent of these meetings is for the Consultant to brief the 
FAA on the progress of the Part 150 Study and to solicit input from the FAA.  
 

Element 10: Identify and Evaluate Noise Abatement Alternatives 

Task 10.1: Examine Airport Plan Alternatives 
 
Alternatives associated with physical changes to the airport facility will be evaluated in 
this task. Ideas for alternatives will be solicited from the Part 150 Committee members 
and the general public. Options to be considered will include such measures as 
runway/taxiway configurations, the design and location of noise barriers for non-
maintenance run-ups, a review of GNV’s current maintenance run-up policies including 
the nighttime ban and authorized locations, and displaced thresholds. Noise exposure 
reductions will be determined for each measure considered to be appropriate for the 
airport. 

Task 10.2: Examine Airport and Airspace Use Alternatives 
 
Ideas for operational alternatives will be solicited from the Part 150 Committee members 
and the general public. Operational alternatives will be addressed which could improve 
air traffic control opportunities, reduce noise impacts on residences and other noise-
sensitive land uses situated off of the ends of the existing runways and improve the 
opportunity to meet mitigation commitments made to nearby residential areas. 
Alternatives will be identified in conjunction with representatives of the Authority and 
Airport Management Staff, ATCT personnel, and members of the Part 150 Committee. 
The alternatives analysis will also address all FAA identified requirements for analyzing 
operational alternatives under FAR Part 150.  
 
The evaluation will assess Standard Instrument Departures (SIDS), Standard Terminal 
Arrival Routes (STARS), Flight Management System (FMS), Area Navigation (RNAV) 
overlays, and other procedures to reduce noise exposure through close coordination with 
Airport Management Staff and the FAA. Such options could also include the potential for 
optimal departure turn locations and headings to avoid noise sensitive areas; procedures 
related to time of day (or night), preferential runway systems as well as the procedures 
required for review as identified in FAR Part 150 guidance.  
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These alternatives will include a series of “what if” scenarios to be developed as directed 
by Airport management with input from the stakeholders. These could include capacity 
noise evaluations, different years of analysis (other than those required by FAR Part 150 
guidance), different nighttime assumptions, etc. 
 
In addition, this task focuses on aircraft arrival and departure procedures, especially noise 
abatement departure profile options under FAA Advisory Circular (AC) 91-53A. The 
study will identify whether “close-in” or “distant” procedures should be utilized at the 
airport as it applies to both general aviation and jet aircraft. It is anticipated that voluntary 
procedures will be developed as appropriate. 

Task 10.3: Evaluate Airport and Operations Alternatives 
 
Using the scenarios resulting from Tasks 10.1 and 10.2, contours for 60, 65, 70, and 75 
dB DNL will be developed for up to five alternatives. If more than five alternatives merit 
consideration, the Consultant will inform the Authority and will provide a revised scope 
of work and cost estimate for including these additional alternatives. Each alternative will 
be evaluated using the following evaluation factors: 
 

• Community impacts including the number of residences and number of noise-
sensitive non-residential uses within the 60 dB DNL contours and higher shown 
in 5 dB increments. 

• Cost and ability to implement (flight/fuel consumption, construction, maintenance 
and staffing).  

• Safety, capacity, and delay.  
• Qualitative evaluation of Airspace/Air Traffic Control (ATC) capability through 

discussions with FAA's ATC personnel. 
• Consistency with existing Airport Policies and other federal, state and local 

statutes.  
• Summary presentation in matrix format of the operational benefits (reduction in 

non-compatible land uses, reduction in population affected etc.) and costs 
involved in the alternative procedures, (fuel costs, capital expenditure 
requirements etc). 

• Ability to monitor conformance with each alternative procedure. 
 
Based on the results of the analysis and consultation with Airport Management Staff, the 
recommended alternatives will be combined and two INM runs will be developed 
(existing baseline and future 2012 conditions). The noise abatement benefits of the 
combined recommended procedures will be identified. 

Task 10.4: Describe Implementation Issues for Noise Abatement 
Alternatives 
 
An overview of the actions which will be needed to implement the recommended 
operational noise abatement program will be prepared. These may include:  
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• Aircraft operational management policies,  
• Tower letters of agreement,  
• Notices to Airmen, 
• Implementation schedule, 
• Funding requirements, 
• Other documents needed for implementation. 
 
In addition, the responsible entity for implementing each operational procedure will be 
identified. 

Task 10.5: Prepare Interim Report on Noise Abatement Alternatives 
 
A written working paper will be prepared to summarize the findings and 
recommendations resulting from the alternatives analysis. This will be included as a 
major chapter of the NCP report.  
 
All findings in the above element will be summarized by the Consultant and reviewed 
with the Part 150 Committee. 
 

Element 11: Identify and Evaluate Compatible Land Use 
Alternatives 

Task 11.1: Examine Corrective Strategies to Resolve Existing Land 
Use Incompatibilities 
 
Corrective strategies are those that can be implemented to mitigate the impact of aircraft 
noise on existing incompatible uses (such as schools and residences). The focus of this 
task will involve the expansion of the current noise mitigation program. Specific areas to 
be considered for mitigation measures will be identified and plotted on mapping. Specific 
lists of parcels (and property owners) will be identified as will timing/phasing of the 
expanded program. Estimated costs for managing and implementing the program will 
also be developed. 

Task 11.2: Examine Preventive Strategies to Discourage Future Land 
Use Incompatibilities 
 
This task will review the various preventive policies available to discourage future land 
use incompatibilities and evaluate the growth risk future incompatible uses. In addition, 
this task will evaluate methods of notification and other controls that could be 
implemented to make future residents in the vicinity of the Airport aware of aircraft 
overflight areas. The evaluation will include:  
 
• The degree of effectiveness of notification or other options,  
• The administrative complexities of implementation,  
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• The political and legal implications, and  
• The cost to local land planning agencies for implementation. 

Task 11.3: Evaluate the Feasibility, Costs, and Benefits of Land Use 
Policies 
 
The noise abatement procedures evaluated in the Part 150 Study may result in changes to 
the location and extent of coverage of previously approved land use management 
techniques or changes in the types of land use control that may be required in the 
Airport’s vicinity. 
 
This task will involve the comparison of any revised flight procedures or corridors and 
noise contours associated with this study against the presently approved land use 
management programs. This review will incorporate the 60 DNL dB contour within the 
current airport environs overlay zone. From this analysis, the Airport and local planning 
offices will be able to identify the geographical boundaries, if appropriate, of any 
alterations to existing overlay zones. 
 
In addition, evaluation criteria for land use related actions will include: 
 
• land use compatibility with noise exposure level, 
• compatibility with physical features of the environment, 
• compatibility with existing or future needs, 
• compatibility with community development goals such as housing, recreation, 

historic, or open space, 
• compatibility with airport requirements such as the Runway Protection Zone 

(RPZ). 
 
More specific criteria for evaluating land use policies may include: 
 
• degree of noise reduction for sensitive land uses such as schools, residences, and 

hospitals, 
• cost of implementation and available funding, 
• effect on community tax base, 
• effect on neighborhood social and economic fabric, 
• effect on balance of land use in the area, 
• relation of various land use strategies to the Part 150 program as a whole. 

Task 11.4: Describe Implementation Issues for Each Land Use 
Strategy 
 
An overview of the actions which will be needed to implement the recommended land 
use strategies will be prepared. These may include: 
 
• Comprehensive Plan amendments,  
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• Overlay zoning changes, 
• Land use ordinance modification,  
• Property acquisition expansion,  
• Sound insulation/avigation easement purchase program modifications. 
 
Each action will be identified in terms of:  
 
• The responsible agency, 
• The nature of that responsibility, and  
• The actions that must be taken to initiate implementation.  
 
A schedule for implementing each action, including both beginning and ending years, 
will be defined in consultation with the Authority and Airport Management Staff. 
Estimated costs for implementing each action will be calculated and potential sources of 
funds to defray these costs will be identified.  

Task 11.5: Prepare an Interim Report on Land Use Alternatives 
 
The Consultant will prepare a working paper summarizing the findings and 
recommendations resulting from the land use related portion of the study. This will be 
included as a major chapter of the NCP report. All findings in Element 11 will be 
summarized by the Consultant and reviewed with the Part 150 Committee. 
 

Element 12: Recommend Noise Compatibility Program 

Task 12.1: Prepare and Present Draft Recommendations 
 
Applying the results of the Alternatives Analysis (resulting from analysis in Elements 9, 
10 and 11), an initial recommended program consisting of both operational and land use 
management procedures will be identified for GNV. The finalization of these 
recommendations will include coordination with the Part 150 Committee, air traffic 
control, local planning and zoning officials, and the Authority and Airport Management 
Staff. The Authority will make the final recommendation following the appropriate 
consultations discussed above. This step will include the organization of the measures 
into final scenarios for current and 5-year implementation.  

Task 12.2: Prepare and Present Final Recommendations 
 
Based on the input received in response to the draft recommendations, the final Noise 
Compatibility Program recommendations will be made.  
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Task 12.3: Prepare Detailed Action Plan for Part 150 NCP 
Implementation 
 
This task will address the critically important issues of implementation, enforcement, 
monitoring and review of the NCP. This will include the recommended procedures to 
implement each measure, responsible entities for implementing each measure, schedules 
for implementing each measure and prepare drafts of materials that may be needed to 
implement the program. Drafts and/or samples of the types of materials that could be 
used to implement the program will be provided, including draft tower orders or 
bulletins, Jeppesen manual inserts, letters of agreement, Memoranda of Understanding 
(MOUs), sample easements, sample notification language, airport noise abatement 
reminder signs, and samples of ordinances, zoning maps, and building code revisions. 
Specific recommendations will be made regarding the best-practices approach to 
addressing aircraft noise complaints. All findings in Element 12 will be summarized by 
the Consultant and reviewed with the Part 150 Committee. 

Element 13: Prepare and Submit Part 150 Documentation 

Task 13.1: Preparation of the Draft and Final NEM and NCP 
Documentation 
 
Interim working papers which are developed as the study proceeds will become the basis 
for chapters of the Draft NEM and NCP Report. The NEM and NCP reports will be 
prepared consistent with the requirements of FAR Part 150 and in a form preferred by the 
pertinent Regional office of the FAA. Prior to the public hearing, ten (10) copies of the 
pre-draft FAR Part 150 report will be prepared for Airport staff review. Upon completion 
of the review of the Pre-Draft, twenty five (25) copies of the Draft FAR Part 150 Study 
will be prepared and made available for public review. After completion of the Public 
Hearing, all corrections to text and graphics will be made, and a Final FAR Part 150 
Report will be prepared for the Authority, after which it will be presented to the FAA for 
FAA approval. 
 

Task 13.2: Prepare and Provide Summary and Information Materials 
 
Material that summarizes the Part 150 process and results will be prepared for the 
Authority to use for NCP publicity. 

Task 13.3: Summary Brochure 
 
An 11x17 full color brochure will be prepared that summarizes the study process, results, 
FAA-approved recommendations, and implementation procedures. 
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Task 13.4: PowerPoint Presentation and Script 
 
A PowerPoint presentation and script that summarizes the study process results, FAA 
approved recommendations, and implementation mechanisms will be prepared. The 
presentation will include text, graphics and other types of illustrations used in the 
preparation of the FAR Part 150 NEM and NCP. The PowerPoint presentation will be 
provided to the Authority for its creation of individualized presentations of specific 
audiences. 
 

Element 14: Update of Local Government Land Development 
Code 
 
This task includes the update of future Airport Noise overlay maps and language within 
the Land Development Code of the City of Gainesville and Alachua County to be 
consistent with the Noise Equivalent Maps produced as part of the Part 150 Study. It is 
anticipated that both updates, while similar, will run on separate parallel tracks to provide 
the necessary coordination with each unique local government requirement for revisions 
to the Land Development Code.  

Task 14.1: Review Existing Noise Overlay Language within the City of 
Gainesville Land Development Code: 
 
The Consultant will review the existing language within the City of Gainesville Land 
Development Code and will compare and contrast the existing code language versus the 
language and maps produced as part of the Part 150 Study Update.   
 

Task 14.2: Prepare Documentation Package to Update Land 
Development Code for the City Of Gainesville 
 
The Consultant will prepare a list of recommended changes to the City of Gainesville 
Land Development Code associated with the Part 150 Study along with the necessary 
justification to aid in the review by City Planning Staff. Any application fees required by 
the City of Gainesville are not included as part of this task.   

Task 14.3: Meetings with City of Gainesville Planning Staff 
 
The Consultant will conduct two working meetings with City of Gainesville Planning 
Staff and other interested parties to review and discuss any recommended changes to the 
noise overlay language and maps within the Land Development Code. This task includes 
the preparation for the meeting, attendance at the meeting by study team members and 
preparation of follow-up items resulting from the meetings.   
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Task 14.4: Neighborhood Workshop 
 
The Consultant will facilitate and attend a neighborhood workshop that will be held at the 
Airport to review and discuss changes to the noise overlay zones for GNV and any 
related changes to the Land Development Code. The Consultant will prepare the meeting 
agenda, attend the meeting, and prepare meeting notes. It is anticipated that the 
Neighborhood Workshop will be held concurrently for with the one required by Alachua 
County for similar changes to their Land Development Code.   
 

Task 14.5: City Plan Board Presentation 
 
The Consultation will attend and make a presentation to the City Of Gainesville Plan 
Board for the recommended changes to the Land Development Code. The Consultant will 
prepare for the presentation and will lead the presentation. The Consultant also will make 
any suggested changes to the proposed changes to the Land Development Code that 
occur as a result of the presentation to the City Plan Board. 
 

Task 14.6: City Commission Presentation #1 
 
The Consultant will make the first presentation to the City Of Gainesville Commission 
for the recommended changes to the Land Development Code. The Consultant will 
prepare for the presentation and will lead the presentation. The Consultant also will make 
any suggested changes to the proposed changes to the Land Development Code that 
occur as a result of the presentation to the City Commission. 

Task 14.7: City Commission Presentation #2 
 
The Consultant will make a final presentation to the City Of Gainesville Commission for 
the recommended changes to the Land Development Code. The Consultant will prepare 
for the presentation and will lead the presentation.   

Task 14.8: Review Existing Noise Overlay Language within Alachua 
County Land Development Code 
 
The Consultant will review the existing language within the Alachua County Land 
Development Code and compare and contrast the existing code language versus the 
language and maps produced as part of the Part 150 Study.   
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Task 14.9: Prepare Documentation Package to Update Land 
Development Code for Alachua County 
 
The Consultant will prepare a list of recommended changes to the Alachua County Land 
Development Code along with the necessary justification to aid in the review by City 
Planning Staff.  Any application fees required by the City of Gainesville are not included 
as part of this element.   
 

Task 14.10: Meetings with Alachua County  
 
The Consultant will conduct two working meetings with Alachua County Planning Staff 
and other interested parties to review and discuss any recommended changes to the noise 
overlay language and maps within the Land Development Code. This task includes the 
preparation for the meeting, attendance at the meeting by study team members and 
preparation of follow-up items resulting from the meetings.   

Task 14.11: Neighborhood Workshop 
 
The Consultant will facilitate and attend a neighborhood workshop will be held at the 
Airport to review and discuss changes to the noise overlay zones for GNV and any 
related changes to the Land Development Code. The Consultant will prepare the meeting 
agenda, attend the meeting, and prepare meeting notes. It is anticipated that the 
Neighborhood Workshop will be held concurrently for with the one required by the City 
of Gainesville for similar changes to their Land Development Code.   

Task 14.12: Alachua County Plan Board Presentation 
 
The Consultation will attend and make a presentation to the Alachua County Plan Board 
for the recommended changes to the Land Development Code. The Consultant will 
prepare for the presentation and will lead the presentation. The Consultant also will make 
any suggested changes to the proposed changes to the Land Development Code that 
occur as a result of the presentation to the County Plan Board. 

Task 14.13: Alachua County Board of County Commissioner 
Presentation #1 
 
The Consultant will make the first presentation to the Alachua County Board of County 
Commissioner for the recommended changes to the Land Development Code. The 
Consultant will prepare for the presentation and will lead the presentation. The 
Consultant also will make any suggested changes to the proposed changes to the Land 
Development Code that occur as a result of the presentation to the County Commissioner. 
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Task 14.14: Alachua County Board of County Commissioner 
Presentation #2 
 
The Consultant will make a final presentation to the Alachua County Board of County 
Commissioner for the recommended changes to the Land Development Code. The 
Consultant will prepare for the presentation and will lead the presentation.   
 

Element 15: Prepare NEPA Documentation on Noise Measures to 
be Implemented 
 
Upon completion of Tasks 1 through 14, the Consultant will consult with the FAA on the 
need to prepare NEPA documentation for any of the recommended measures identified in 
Element 12.  

Task 15.1: Prepare Preliminary Draft NEPA Document 
 
After the FAA has accepted the noise mitigation measures identified in Element 12, the 
Consultant will prepare a preliminary draft NEPA document that addresses the 
environmental impacts associated with the implementation of these noise mitigation 
measures. The preliminary draft NEPA document could be in the form of a Categorical 
Exclusion (CatEx), an Environmental Assessment (EA), or an Environmental Impact 
Statement (EIS), and the form will be dependent on the magnitude of impacts associated 
with the implementation of the noise mitigation measures identified in Element 12. The 
preliminary draft NEPA document will be prepared in a format that is acceptable to the 
FAA and will analyze all of the potential impacts that could occur as a result of the 
implementation of the noise mitigation measures identified in Element 12. The 
Consultant will provide review copies of the preliminary draft NEPA document to the 
Authority for its review and comment.  

Task 15.2: Publish Draft NEPA Document 
 
Upon receipt of the comments on the preliminary draft NEPA document from the 
Authority, the Consultant will publish the draft NEPA document for public and agency 
review. Copies of the draft NEPA document will be provided to all interested parties in 
the mailing list maintained by Airport Management Staff for the Part 150 Study (i.e., the 
same parties that receive the newsletters described in Tasks 5.4 and 10.3).  

Task 15.3: Publish Final NEPA Document 
 
After the close of the comment period on the draft NEPA document, the Consultant will 
prepare responses to all comments received during the comment period and revise the 
draft NEPA document to address those comments. A preliminary final NEPA document 
will be provided to the Authority and the FAA for review and comment. Upon 
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authorization from Airport Management Staff and the FAA, the Consultant will publish 
the final NEPA document. 
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7. Election of Officers for FY2008 
 
________________________________________________________________________ 
 

 
The Nominating & Governance Committee met in August and nominated 
the following slate of candidates of officers at the August 23, 2007 meeting 
of the Authority: 

 
 Candidate for Chair:   Peter L. Johnson 
 Candidate for Vice-Chair:  W.E. “Mac” McEachern 
 Candidate for Secretary/Treasurer: James L. Stringfellow 
 
 According to GACRAA By-Laws, Article III, Section 2, Election of Chair, 

Vice-Chair, and Secretary/Treasurer, the Chair, Vice-Chair, and 
Secretary/Treasurer of the Authority shall be elected by its members for a 
term of one (1) year and no member shall hold the same office for more than 
two (2) consecutive years.  The election for each office shall be conducted at 
the regular September meeting of the Authority or as soon thereafter as 
practicable and effective at the conclusion of the September meeting. 
Nominations can also be made from the floor at the September election of 
officers. 

 
 
 Recommendation: Open the floor for nominations and then vote. 

  
 

 
 
 




